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I. EXECUTIVE SUMMARY 

A. Introduction 

This Project Feasibility Report for the proposed New Yuba City Courthouse for the Superior 
Court of California, County of Sutter has been prepared as a supplement to the Judicial Branch 
AB 1473 Five-Year Infrastructure Plan Fiscal Year 2009-2010. This report documents the need 
for the proposed new facility, describes alternative ways to meet the underlying need, and 
outlines the recommended project. 

B. Statement of Project Need 

The proposed new courthouse will accomplish the following immediately needed improvements 
to the Superior Court and enhance its ability to serve the public: 
 

 Consolidate three unsafe and overcrowded facilities in poor condition; 

 Increase efficiency of court operations and improve public service through 
consolidation of criminal, civil, small claims, juvenile, family and traffic court 
operations in one location; and 

 Expand court services by increasing the capacity for judicial proceedings from six to 
seven to allow for the new judgeship approved for Sutter County from proposed 
Senate Bill (SB) 1150 (Corbett)  

 

The Superior Court of California, County of Sutter serves the residents of Sutter County in the 
central business district of Yuba City.  The existing facilities poorly serve the growing needs of 
the superior court and the overall lack of basic security features causes unnecessary risk to the 
staff and public who use these buildings.  The court operates out of two very old buildings 
owned by the county and one leased building. All three locations have significant security 
problems, severe accessibility deficiencies, are very overcrowded, and have many physical 
problems, which prevent the court from providing safe and efficient court services to the public.  
 
This project—ranked in the Immediate Need priority group in the Trial Court Five-Year 
Infrastructure Plan adopted by the Judicial Council in April 2008—is one of the highest priority 
trial court capital-outlay projects for the judicial branch.   

C. Options Analysis 

Two alternatives for the construction of a new facility were evaluated based on their ability to 
meet current and projected need for new judges, programmatic requirements, and their short and 
long-term cost to the state.   
 

 Project Option 1: Construct a new courthouse with seven courtrooms; or 
 Project Option 2: Renovate and expand the existing Courthouse East.  

 
Project Option 1—construction of a new courthouse with seven courtrooms—is the proposed 
alternative for advancing this project.  
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In addition to the project options, two methods for delivering the new facility were evaluated 
based on ability to meet the programmatic requirements and provide economic value. 
 

 Finance/Delivery Option 1: State Financing—Construction Manager (CM) at Risk   
 Finance/Delivery Option 2: Performance Based Infrastructure (PBI) 

 
Finance/Delivery Option 1, State financing—Construction Manager (CM) at Risk, is the 
preferred option. With this option, the site acquisition, preliminary planning, and working 
drawing phases will be funded directly while the construction phase will be financed by the state.  
 

D. Recommended Option 

The recommended approach is to construct a new courthouse in Yuba City. The court will vacate 
the Courthouse West and Courthouse East and the leased space will no longer be needed.    
 
The proposed new courthouse will include space for all court operations. A space program for 
the proposed project, which has been created in collaboration with the court, outlines a need for 
approximately 78,701 Building Gross Square Feet (BGSF). Based on a site program developed 
to accommodate the new facility, a site of approximately 3.5 acres is needed for the courthouse 
and parking.  
 
Proposed Option 1 is recommended as the lowest initial capital cost solution for meeting current 
needs of the court. In replacing the existing court buildings this project will consolidate court 
operations in the county, solve the current space shortfall, increase security, replace inadequate 
and obsolete facilities, and eliminate the need for a leased facility. This option will serve the 
current needs of the public and the justice system. 
 
The estimated project cost to construct the courthouse is $103.4 million, without financing. This 
cost is based on constructing a three-story building with a basement and partial mechanical 
penthouse. The specific building design and plan will be dependent on the final site selected and 
may vary in the number of floors, provision of a basement, and use of a mechanical penthouse.  
The building design will be determined in the preliminary plan phase of the project.  The facility 
would be supported by 14 secure parking spaces and 220 parking spaces for jurors, visitors, and 
staff at a surface parking lot. 
 
Preliminary project schedules have been developed assuming that funding is included in the 
2009–2010 State Budget Act. This schedule is based on a traditional state sequential 
appropriations and design/bid/build project delivery. In the current schedule, the bond funding 
process will occur from July 2009 to January 2010, the acquisition phase will occur from July 
2009 to July 2011, preliminary planning will occur from October 2011 through May 2012, 
working drawings will be generated from May 2012 through January 2013, and construction will 
begin in May 2013 with completion scheduled for January 2015.  
 
Impact on the trial court and the AOC’s support budgets for FY 2009–2010 will not be material. 
It is anticipated that this project will impact the AOC facilities operations and trial court support 
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budgets in fiscal years beyond the current year as possible one-time and ongoing costs are 
incurred.  
 
II. STATEMENT OF PROJECT NEED 

A. Introduction 

The three court facilities serving Yuba City have severe security problems, are extremely 
overcrowded, and have many physical condition problems.  The court facilities need to be 
consolidated into a single, secure and physically appropriate building. 

B. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial court 
facilities from the counties to the state began July 1, 2004.  Assembly Bill (AB) 1491 was 
enacted and extends the deadline for completing transfers to December 31, 2009.  However, it is 
likely that most counties will endeavor to complete transfers prior to September 30, 2008 in 
order to avoid financial penalties.  

C. Project Ranking  

Since 1998, the AOC has been engaged in a process of planning for capital improvements to 
California’s court facilities. The planning initiatives have gradually moved from a statewide 
overview to county-level master planning to project-specific planning efforts. On August 25, 
2006, the Judicial Council adopted a new, simplified policy for prioritizing trial court capital-
outlay projects, entitled Prioritization Methodology for Trial Court Capital-Outlay Projects (the 
methodology).   
 
In April 2008, the council adopted an updated trial court capital-outlay plan (the plan) based on 
the application of the methodology. The plan identifies five project priority groups to which 152 
projects are assigned based on their project score (determined by existing security, 
overcrowding, physical conditions, and access to court services). All projects within each group 
will have the same priority for implementation. Should there be a lack of sufficient funding—
within a given capital project funding cycle—to fund all qualifying Immediate Need funding 
group projects, further project selection will be based on additional sub criteria: 
 

 Rating for security criterion; 
 Economic opportunity; and  
 Replacement or consolidation of disparate small leased or owned space that corrects 

operational inefficiencies for the court. 
 
The new Yuba City Courthouse project meets the requirements of all three of these criteria as 
described as follows: 
 
Rating for Security Criterion: Security ratings are based on the 2004 Review of Capital Project—
Prioritization rating for security. These scores range from a low of 0 to a high of 80 for the worst 
cases. The existing Yuba City court facilities have a security rating of 79. 
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Economic Opportunity:  Consideration of economic opportunity allows for projects that have 
documented capital or operating savings for the state. The New Yuba City Courthouse project 
has a valuable economic opportunity of potentially receiving donated land for the court site from 
the County of Sutter.  The property was set aside 25 years ago for court use when the County 
developed a jail on an adjacent parcel. 
 
Consolidate Disparate Facilities:  This project will consolidate three facilities.  
 
The proposed New Yuba City Court project is in the Immediate Need priority group, making it a 
high priority trial court capital-outlay project for the judicial branch. 

D. Current Court Operations 

The Municipal and Superior Courts of Sutter County agreed to consolidate administratively, 
effective July 1, 1995. With unanimous consent of the Municipal and Superior Court Judges, 
Judicial Council certified the Courts as being unified on June 30, 1998. The official title of the 
court is the Superior Court of California, County of Sutter. Unification facilitates the Court's 
efforts to achieve the maximum utilization of judicial and other court resources, to accomplish 
increased efficiency in court operations, and to increase public access to court services.  
 
The Superior Court of Sutter County currently occupies space in three facilities; the West 
Courthouse (consisting of the Historic Courthouse and Annex), the East Courthouse, and the 
Family Law Center.  The two primary court facilities are located across the street from one 
another along the Feather River, while the Family Law Center is located approximately one mile 
north in a leased space within a strip shopping mall.  On occasion, due to workload, cases are 
“shared” across assignments to maintain an effective overall case management strategy.  
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E. Demographic Analysis 

Sutter County is located in north central valley of California, approximately 40 miles north of 
Sacramento.  The county measures approximately 16 miles across and 42 miles north/south.  The 
county is predominantly an agricultural community in the central valley.  Most of the population 
of the county is concentrated around Yuba City.     
 
Per the Department of Finance, the population of Sutter County grew by 17 percent from 2000 to 
2007.  The population of Sutter County is projected to grow substantially over the next fifty 
years, from approximately 79,632 in 2000 to 282,894 in 2050, representing an increase of 255 
percent. Table 1 below summarizes the population projections. 
 

TABLE 1 
Population Projections in Ten-Year Increments for Sutter County, 2000 to 2050 

 
  2000 2010 2020 2030 2040  2050 

Total County Population  79,632 102,326 141,159 182,401 229,620  282,894
 
Source: State of California, Department of Finance, Population Projections by Race/Ethnicity for California and Its 
Counties 2000–2050, Sacramento, California, May 2004. 

F. Judicial Positions 

Current and projected Judicial Position Equivalents (JPEs)1 determine the number of current and 
future courtrooms needed by each court. Projected JPEs are determined by the Update of the 
Judicial Workload Assessment and New Methodology for Selecting Courts with Subordinate 
Judicial Officers for Conversion to Judgeships as submitted to the Judicial Council in February 
2007. 
 
The assessment project provides an estimate of current judicial need through the application of a 
workload methodology adopted by the Judicial Council in August 2001. On February 23, 2007, 
the Judicial Council approved an updated workload assessment identifying 361 currently-needed 
new judgeships. Of these 361 currently-needed new judgeships, the first 50 were authorized for 
funding in FY 2006–2007 by Senate Bill (SB) 56 (Ch. 722, Statutes of 2007), the second 50 were 
submitted in FY 2007–2008 for legislative approval Assembly Bill (AB) 159 (Ch. 722, Statutes 
of 2007) still to be authorized for funding), and the last 50 are proposed in SB 1150 (Corbett).2 
 
Table 2 below provides information used to determine the near-term need for this project, which 
includes the existing JPEs and one new judgeship from proposed SB 1150 (Corbett).   
 

                                                 
1 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
2 The remaining 211 new judgeships identified as a current need per the updated workload 
assessment are on hold pending future legislative action. 
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TABLE 2 
Current JPEs and Projected JPEs (Including Proposed New Judgeships) 

 

Location 
Existing 

JPEs 
AB 
159 

Proposed 
(SB 1150) 

Total 
JPEs 

Sutter County ...... 6 0 1 7 

 

Current and projected JPEs determine the number of current and future courtrooms needed by 
each court. Projected JPEs are determined by the Update of the Judicial Workload Assessment 
and New Methodology for Selecting Courts with Subordinate Judicial Officers for Conversion to 
Judgeships as submitted to the Judicial Council in February 2007. 
 

G. Existing Facilities 

The Superior Court of Sutter County currently occupies space in three facilities; the Courthouse 
West (consisting of the Historic Courthouse and Annex), the Courthouse East, and the Family 
Law Center.  All three facilities are located in central Yuba City.    

 
TABLE 3 

Yuba City Facilities to be Vacated after Completion of New Courthouse 
Courtrooms, Size, Ownership, and Transfer Status 

 

Facility Location 

Number of 
Existing 

Courtrooms 
Affected by 
This Project 

Departmental 
Square Footage 
Occupied by the 

Court 
Owned or 

Leased Type  of Transfer 

Court Space 
as a 

Percentage of 
Total 

Building 
Square 
Footage 

Courthouse West.......  446 Second St. Yuba 
City 

3 15,750 County 
Owned 

Transfer of 
Responsibility -
Historic MOU 

70% 

Courthouse East ........  463 Second St. Yuba 
City 

2 6,310 County 
Owned 

Transfer of Title 21% 

Family Law Center ...  430 Center St. Yuba 
City 

1 5,800 Leased Transfer of 
Responsibility 

100% 

Total Existing Courtrooms and DGSF
.................................................... 6 27,860   

 

 
The total space currently occupied in these buildings is 27,860 square feet. 
 
The square footage required for the seven courtroom courthouse in Yuba City is 52,243 
Departmental Gross Square Feet (DGSF), or 78,701 BGSF.  This represents a shortfall of 24,383 
DGSF to meet the current needs of the court based on the space program developed in 2008 and 
presented in Appendix B.  
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The site plan presented below in Figure 1 illustrates the relationship between the current court 
facilities in Yuba City – the Courthouse West, Courthouse East and Family Law Center.   
 

FIGURE 1 
Site Plan of Existing Yuba City Court Facilities 

 

 
Courthouse West  
This complex consists of two separate structures: the original 1904 historic courthouse and the 
1960s annex.  The historic courthouse—referred to as Courthouse West—is a two story Greek 
Revival structure housing 3 courtrooms.  The main entry occurs to the north of the historic 
courthouse through the annex which is attached.  The annex is a single story pre-cast concrete 
structure with v-shaped roof panels.  This courthouse handles all case types with the exception of 
civil and juvenile, which are heard across the street in Courthouse East.  Courthouse West also 
houses the Court Executive’s office, and houses the District Attorney.   
 
Building Deficiencies: 

• There is no hot water in any restroom in the building. 
• There is a small area on the fourth level that is accessible only by stair and is closed due 

to several structural conditions. 
• The elevator is in very poor condition and in need of immediate replacement. 
• The building requires extensive upgrades and replacement, to comply with the American 

with Disabilities Act (ADA). 
• The plumbing system is inadequate and in need of replacement. 
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• The building requires a retrofit to increase seismic resistance.  
• There is no fire / life safety system in place. 
• Prisoners traverse through public corridors.  
• There are no attorney/client meeting rooms.  

 
Courtroom Deficiencies: 

 
• All courtrooms are undersized per the California Trial Court Facilities Standards and 

have design flaws, such as limited seating capacity and sightlines, poor acoustics, 
lighting, and ADA inaccessibility. 

 
• The courtrooms have many non-ADA compliant features such as judicial officer benches, 

witness and jury boxes, and public seating. 
 

• The public waiting for courtrooms is located in the corridors outside the courtrooms.  
Acoustics are an issue because with no sound locks/entry vestibules, noise from the 
corridor permeates courtrooms.  

 
The single circulation corridor system in the building does not allow for the secured movement 
of prisoners or of staff and judges.  Movement of jurors from the courtroom to jury deliberation 
is via public corridors.  Movement of prisoners from the holding area located in the basement of 
the courthouse can only be accommodated by physically walking prisoners up an uneven 
wooden staircase and into the first floor public corridors.  Prisoner movement within the 
courthouse is conducted in the public corridors.  Disabled prisoners must be taken from the 
sallyport at the rear of the courthouse through a very circuitous path around the exterior of the 
courthouse and into the building through the public entrance.  No alternative to this system is 
available due to the design of the historic courthouse building.  
 
Attached to the back of the historic courthouse is the old jail.  This area is used for storage at the 
present time.  This area lacks sufficient lighting, heating and ventilation and appropriate access 
to function properly even for storage of court records. 
 
From a practical perspective, the historic courthouse has exceeded its useful life as a courts 
building both functionally and in terms of building systems.  The scope of renovation to the 
existing courthouse required to achieve spaces that function appropriately, provide updated 
building systems, and create secure circulation would be extremely difficult to achieve.   The age 
of the structure, the inefficient design of the annex and limited size of the site restrict any serious 
opportunities for expansion at this site. Additionally, parking is already a problem at peak 
demand and any expansion to the existing courthouse would result in both on- and off-peak 
parking shortages.  
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FIGURE 2 

Courthouse West 
 

 
 

FIGURE 3 
Jury Call Held in Public Corridors 

 

 
 
 
 



Superior Court of California, County of Sutter 
New Yuba City Courthouse  Project Feasibility Report 

12 

 
FIGURE 4 

Prisoner Holding 
 

 
 

• Holding area is not a secure enclosed room. Prisoners are chained to the wooden benches 
in this room which was designed as the county printing office.  

 
 

 
 
Courthouse East 
This 2-courtroom building was constructed in 1962 and is a two story un-reinforced masonry 
bearing wall structure with built-up roofing system.  The front has aluminum storefront entry 
system with combination punched and linear strip aluminum single glazed window system.  This 
courthouse primarily handles civil, juvenile dependency, juvenile delinquency, juvenile traffic 
and contains their respective clerk offices. It also handles overflow criminal cases from the 
Courthouse West.  Courthouse East was originally designed to accommodate county 
administrative function.   The court shares space in this building with other county agencies.    
 
The single circulation corridor system in the building does not allow for the secured movement 
of adult and juvenile prisoners or of staff and judges.   Movement of jurors from the courtroom 
to jury deliberation is via public corridors.  Movement of prisoners within the courthouse is 
conducted in the public corridors.  No alternative to this system is available due to the design of 
the courthouse building.  Additionally, because the rear of the courthouse borders the Feather 
River levy, the levy bank allows direct visual access to the second floor courtroom, judge’s 
chambers and jury deliberation room, a potential security risk.  
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Inmate holding at Courthouse East is limited to a non-secure public restroom.  Chairs have been 
placed inside and deputies must remain with inmates until their case is called.  This “holding 
area” is located off the public lobby.  Inmates must be escorted through the public lobby en route 
to the courtrooms.  Juveniles are held in the grand jury room and supervised by probation staff.  
The probation staff escorts the juveniles through the public lobby to the courtroom.  Since 
attendance at juvenile hearings is strictly limited, often times, friends and others who are not 
allowed inside the courtroom gather in the lobby, creating a security concern during transport.   
 
Courthouse East was originally designed to house county administrative functions and its image 
and public amenities are more in this character than that of a courthouse.  Courthouse East is not 
suited to court proceedings and should only be utilized for administrative and support functions.  
The site offers little opportunity for expansion with the levy along the Feather River on the 
eastern side.   Like the parking situation at the Courthouse West, parking is already a problem at 
peak demand and any expansion to the existing courthouse would result in both on- and off-peak 
parking shortages.   
 
Building Deficiencies: 

• Juvenile prisoners are taken through the public corridors in shackles. 
• No appropriate holding area for prisoners.  
• Due to lack of space, court staff work in a loft area with no elevator access. 
• There is no fire suppression sprinkler system.  

 
Courtroom Deficiencies: 

• The courtrooms are undersized per the California Trial Court Facilities Standards and 
have design flaws, such as limited seating capacity and sightlines, poor acoustics, 
lighting, and ADA inaccessibility. 

 
• The courtrooms have many non-ADA compliant features such as judicial officer benches, 

witness and jury boxes, and public seating. 
 

• The public waiting for courtrooms is located in the corridors outside the courtrooms.  
Acoustics are an issue because with no sound locks/entry vestibules, noise from the 
corridor permeates courtrooms. 
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FIGURE 5 
Courthouse East 
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FIGURE 6 
Public Women’s Restroom Used for Prisoner Holding 

 

 
 
Family Law Center 
This one-courtroom facility is housed in a building leased by the county.  The one-story building 
is located in a strip shopping mall and is 7,000 square feet.   In addition to housing all family law 
functions, the Information Technology Department for the Superior Court is also housed in this 
facility.    
 
Building Deficiencies: 

• There is no secure parking for judges. 
• There is no holding area for prisoners, which is needed for in-custody case participants or 

those whom are placed in-custody during a proceeding.  
• Inadequate space and air cooling for the room which houses the court’s computer server. 

 
Courtroom Deficiencies: 

• The courtroom is undersized per the California Trial Court Facilities Standards and has 
design flaws, such as limited seating capacity and sightlines. 

• The public waiting for the courtroom is located in the corridor outside the courtroom.  
Acoustics are an issue because with no sound locks/entry vestibules, noise from the 
corridor permeates the courtroom.  
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FIGURE 7 

Family Law Center 
 

 
 

FIGURE 8 
Inadequate Space for Court’s Computer Server  
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III. OPTIONS ANALYSIS 

A. Introduction 

The purpose of this section is to compare potential options for construction and financing of a 
new court facility in Yuba City for the superior court. 

B. Project Options 

The AOC and the court examined two facility development options to provide adequate space for 
court functions in Sutter County:  
 

 Project Option 1: Construct a new courthouse with seven courtrooms; 
 Project Option 2: Renovate and expand the Courthouse East. 

 
These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 
 
Project Option 1:  Construction of a New Courthouse with seven courtrooms 
In Option 1, a building of approximately 78,701 BGSF will be constructed on a new site with 
seven courtrooms and associated support space. The preferred site for the project is the County 
Government Center site (Civic Center Boulevard) in close proximity to the county jail with a 
connection to the jail through a basement level tunnel.  The option is endorsed by both court and 
county officials and is in keeping with court and county long-range facility goals.  When the 
county jail was built several years ago, the county constructed an underground tunnel at 
basement level leading towards the proposed court site.   This tunnel was constructed with the 
intention that it would connect to the future courthouse basement.  Having a connection between 
the two buildings will make the transport of prisoners to and from court much easier.  With 
Project Option 1, the court will vacate the Courthouse West and Courthouse East and the lease 
on the Family Court Center would no longer be needed.  
 
The total cost of this option is $103.4 million not including financing costs.  
 
Pros: 

 This option, in contrast to Option 2 (Renovation and Expansion), has lower risks to the 
state in terms of the potential for unidentified costs and schedule delays due to unforeseen 
existing conditions discovered during renovation of the Courthouse East.   

 Unlike Option 2, this option will not incur additional costs for swing space to temporarily 
house the court. 

 This option will not incur extra moving cost to relocate the court to the swing space 
before construction starts and then back in to the expanded court. 

Cons:  
 Space for future expansion is not provided  
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Project Option 2: Renovate and Expand the Existing Court Facilities 
The historic Courthouse West and Annex provides approximately 15,750 DGSF of space for the 
court.  As indicated above, the county will retain responsibility for this property and 
consequently the AOC will not have a right to expand this property for additional court use. 
 
Courthouse East provides approximately 6,310 DGSF of space for the court and the AOC will 
pursue transfer of title for this property.  
 
The space required by the court is approximately 52,243 DGSF or 78,701 BGSF.  A total of 
24,383 DGSF is needed to achieve the required 78,701 BGSF.  Due to site constraints, including 
the adjacent levy along the Feather River on the eastern side, this property cannot be used to 
accommodate the required expansion. Cost estimates were not prepared for this option, because 
it was not considered viable.    

C. Recommended Project Option 

The recommended option is Option 1. This option provides the best solution for the current court 
operations.  The proposed new superior courthouse will increase court operations efficiency and 
improve public services.  

D. Finance/Delivery Options 

In addition to the project options, two financial/project delivery alternatives for delivering a new 
facility were considered based on ability to meet the programmatic requirements and provide 
economic value. 
 

 Finance/Delivery Option 1: State Financing—Construction Manager (CM) at Risk 
 Finance/Delivery Option 3: Performance Based Infrastructure (PBI) 

 
These options are considered based on their short and long-term cost to the state and ability to 
support AOC objectives for implementing as many capital-outlay projects as possible with 
limited funds. The costs, advantages, and disadvantages of each option are described below. 
Each option will ultimately result in the state owning the real estate asset, and will provide a new 
court facility that meets the needs of the court and is appropriately sited to meet the requirements 
of both the state and the local community.  
 
Finance/Delivery Option 1: State Financing—CM at Risk Contract for Delivery of a New 
Courthouse 
This alternative provides the new facility by contracting early in the design process with a 
construction management firm for construction of the new courthouse. In this option, the 
construction management firm becomes an integral part of the design team providing 
construction cost estimating, scheduling, constructability reviews and other substantive input to 
the design process. The state would select and purchase a site and contract with a design team for 
design of the facility. The state will fund the project, manage the design, and the construction 
management firm will manage the construction of the new facility, according to AOC 
specifications.  
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In this alternative the state would pay directly for site acquisition, preliminary plans, and 
working drawings phases. The construction phase would then be financed with state tax-exempt 
financing.  

Pros: 
 

 The majority of the costs to the state—the cost of the construction phase—are distributed 
over 30 years; amortizing the cost of the new courthouse. 

 
 This option provides maximum control over the building design process. 

 
 The overall total development cost is lower than the PBI option because the state can 

borrow money at a lower interest rate than a private developer can.  

 The CM will be an active team member beginning in the preliminary plans phase and 
available to assist the design team in careful evaluation of the cost impact of design 
decisions.  

 The risk of construction claims is reduced when compared to the traditional 
design/bid/build process. 

 
Cons: 
 

 The state assumes essentially all risks associated with developing the project. 

 This process may take longer than the PBI process in Option 2. 

 The state assumes all direct responsibility and risks associated with operating and 
maintaining the building. 

 
Finance/Delivery Option 2: Enter into a Performance Based Infrastructure (PBI) 
Agreement for Delivery and Operation of a New Courthouse 
In this option, the state would enter into an agreement with a private sector special purpose entity 
(PBI developer) to design, build, finance, operate and maintain the court facility for a specific 
term. The state would own the land and building from the outset and would enter into a service 
agreement with the PBI developer to design, build, finance, operate and maintain the facility. 
This option provides the state an opportunity to receive a new, modern court facility in an 
expedited fashion with minimal initial capital costs. The total cost of the project is distributed 
over the term of the agreement, during which time the state would make annual service payments 
covering the initial development and on-going operational costs. The PBI developer could also 
include non-court space in the facility, which could be used in the future by the court for 
expansion. 
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The AOC would perform a financial analysis of the project to determine if a positive value to the 
State would result using a PBI approach. Only after such a value-for-money was demonstrated 
would the Administrative Office of the Courts proceed with such an approach. Performance 
Based Infrastructure costs could not be estimated at this time. The annual service payment will 
be subject to negotiations as part of the PBI agreement. 
 
Pros: 
 

 A Performance Based Infrastructure approach shares the investment, risk, responsibility, 
and rewards of the proposed project between government and private sector participants. 
Many risks are transferred over the life of the service agreement to the PBI developer, 
which is better able to mitigate such risks than the state. 

 Components are bundled (design, construction, financing, operation and maintenance) 
resulting in integrated, efficient service delivery. The PBI developer is the single point of 
contact for the procurement and delivery of all services under the agreement. 

 Performance Based Infrastructure integrates the costs of maintenance with performance 
requirements over the lifetime of the building. The service agreement payments would be 
conditioned on the building performance meeting certain operational standards.  

 Shifting long-term operations and maintenance responsibilities to the PBI developer 
creates incentive to ensure initial construction quality and durability as the private partner 
will be responsible for operations and maintenance costs for many years.  

 There could be no immediate capital costs to the state; the entire project development 
cost would be financed by the PBI developer. 

 The project may be completed in a shorter amount of time. The PBI developer has strong 
incentive to complete the project quickly because the revenue stream from the state 
(service payments) only begins upon occupancy of the building. The PBI approach may 
result in cost savings of 8 to 10 percent (net present value) over the traditional capital 
outlay and state operations and maintenance model.  

 A new court facility could be combined with other appropriate and compatible non-court 
justice agency or commercial uses that could provide some subsidy to reduce the state’s 
ownership costs over the term of the agreement. 

 Competitive solicitation could give the state the best financing terms and potential for 
subsidies from redevelopment of current court properties and development of new 
facilities. 

 
 The state could obtain options to acquire non-court space for future expansion needs, 

eliminating the current problem of under-building for the future. 
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 This option provides a means to provide a new facility, within the limited resources 
currently available, by partnering with private sector expertise for the construction of the 
new courthouse. AOC staff would ensure that the final design and the subsequent 
construction of the courthouse meet the requirements stated in the California Trial Court 
Facilities Standards and remedy the inadequacies of the existing facility, and that 
ongoing operations and maintenance are delivered at a cost effective and asset preserving 
level. 

 
Cons: 
 

 This option will require the state to enter into a long-term agreement (typically 30 to 35 
years) with the PBI developer for an amount sufficient to amortize the development, 
construction, and annual operations and maintenance costs of the new facility. 

 The financing cost component of the service payment will be higher than in Option 1.  

In comparison to the State Financing—CM at Risk option, the Performance Based Infrastructure 
option will have lower initial costs, because the state will not have to pay the upfront costs of 
delivering the facility. A developer may be able to construct a building more quickly than the 
public sector, and the shorter construction schedule will reduce cost escalation. However, in the 
long term, financing costs on a privately financed project could result in higher overall costs. 

E. Recommended Finance/Delivery Option 

The recommended finance/project delivery alternative is to develop the project using 
Finance/Delivery Option 1: State Financing—CM at Risk. With this option, the state will enter 
into separate agreements with a firm which will manage the project, and with an architectural 
firm and associated engineering firms to plan, design, and construct the new courthouse. This 
option is recommended for smaller projects located in communities where design/build may not 
be the most common practice. 
 
The AOC is currently pursuing a PBI approach for the New Long Beach Courthouse, the State 
and the AOC will be evaluating the success of this project and potential cost savings in the 
future.  
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IV. RECOMMENDED PROJECT 

A. Introduction 

The recommended solution to meet the court’s facilities needs in Sutter County is to construct a 
new courthouse. The following section outlines the components of the recommended project, 
including project description, project space program, courthouse organization, parking 
requirements, site requirements, design issues, estimated project cost and schedule, and 
estimated impact on the court’s support budget. 

B. Project Description 

The proposed project includes the design and construction of a New Yuba City Courthouse for 
the Superior Court of California, County of Sutter. The project replaces three existing court 
facilities and will include seven courtrooms; court support space for court administration, court 
clerk, court security operations and holding and building support space.  Secure parking for 14 
cars, a sallyport, and prisoner holding will be located in the basement level.   Parking for 210 
court staff and visitors will be provided by a surface parking lot adjacent to the new courthouse.  
The proposed new building will be approximately 78,701 BGSF. 

C. Space Program 

Space needs are based on the program provided in the master plan and recently confirmed by the 
court. The revised space program is based on the California Trial Court Facilities Standards (the 
standards). The overall space program summary is provided in Table 4. 
 

TABLE 4 
Space Program Summary for the New Yuba City Court 

 
Division Projected Staff  Projected Square Feet 

Court Administration 22  2,889 
Courtroom and Judicial Support 15  1,563 
Court sets/Judiciary 7  23,100 
Criminal Division / Traffic / Juvenile / Jury Staff 27  4,771 
Civil/Small Claims Division 9  2,252 
Family Division Staff 11  4,590 
Justice Partners 0  594 
Court and Building Operations 6  12,486 
Total Staff and Departmental Gross Square Feet 97  52,243 
Interdepartmental Circulation/Restrooms/Bldg. Support 25%  13,061 
Basement Component   7,430 
Building Envelop/Mechanical/Electrical 10%  5,967 
Total Building Gross Square Feet   78,701 
 
Detailed program data is provided in Appendix B. 
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D. Courthouse Organization 

Per the California Trial Court Facilities Standards, courthouses that hear criminal cases require 
three separate and distinct zones of public, restricted, and secured circulation. The three zones of 
circulation shall only intersect in controlled areas, including courtrooms, sallyports, and central 
detention. Figure 9 illustrates the three circulation zones. 
 

FIGURE 9 
Three Circulation Zones 

 

 

 
The court set includes courtrooms, judicial chambers, chamber support space, jury deliberation 
room, witness waiting, attorney conference rooms, evidence storage, and equipment storage. A 
restricted corridor connects the chamber suites with staff offices and the secure parking area. 
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Adjacent to the courtrooms is the secure courtroom holding area, accessed via secured 
circulation. Figure 10 illustrates how a typical court floor should be organized. 

 
FIGURE 10 

Court Floor Organization 
 

 

E. Site Selection and Requirements 

The selection of an appropriate site for the new courthouse is a critical decision in the 
development of the project. Several factors, including parking requirements, the site program, 
site selection criteria, site availability, and real estate market analysis will be considered in 
making a final site selection.  A land donation for the site from the county is currently under 
consideration. This site is located in the County Government Center adjacent to Civic Center 
Boulevard in Yuba City.  

1. Parking Requirements 

Currently the judges working in the Courthouse East and Courthouse West park in the small 
parking areas at the rear of their courthouses while the court staff utilizes on-street parking.  
There is a county public parking lot two blocks away from the courthouses which is where the 
court directs the jurors to park.  The judge and staff for the Family Law Center park in the small 
lot adjacent to their building.  Court visitors must use on-street parking.  
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Parking for visitors, staff and jurors was calculated at 30 spaces per courtroom.  The AOC has a 
parking study underway which will result in recommended parking standards for court facilities 
statewide.  The parking required for this project will be reevaluated during the site acquisition 
phase.  

2. Site Program 

A site program was developed for the recommended option of a new courthouse in Yuba City. 
The site program is based on an assumed building footprint, onsite parking, and site elements 
such as loading areas, refuse collection, and outdoor staff areas.  The site program does not 
include any area for future expansion.  
 
The building footprint is based on a preliminary space allocation per floor. For project budgeting 
purposes, it is assumed that this building will have a basement; however, the actual courthouse 
design may not include a basement depending on the characteristics of the site.  
 
The site calculations include the building footprint, site elements, landscaping, and site setbacks. 
The calculation of site acreage needed has been done on a formula basis, which assumes a flat 
site. The approach does not take into account any environmental factors, topographic features, or 
other unique characteristics of a site, and thus should be viewed as a guide to site acreage 
requirements. Table 5 below delineates that a minimum site area of 3.5 acres has been identified 
to accommodate the needs of the courthouse. 
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TABLE 5 
Site Program 

 
Site Component Project Need Comments

Structures
Court Footprint 23,723         3-Story building with basement
Total Structure 23,723         
Site Elements
Loading Bay 960              Assume 2 @ 12' x 40' (Depressed to exterior basement level)
Refuse/Recycling Collection 288              Assume 12' x 24' (Depressed to exterior basement level)
Emergency Generator 200              
Bicycle Parking Area 90                
Outdoor Staff Area 300              
Total Site Elements 1,838           
Parking
Secure Judicial Parking -               Included in basement program
Visitor, Juror and Staff Parking 210              30 spaces per courtroom
Total Parking Spaces 210              
Total Parking Area 73,500         Assume surface parking at 350 SF per space
Total Site Requirements
Structures 23,723         
Site Elements 1,838           
Parking 73,500         
Subtotal Site Requirements 99,061         
Vehicle/Pedestrian Circulation 19,812         20% of site
Landscaping/Setbacks 34,671         35% of site
Total Site Requirements 153,544       
Total Acreage Requirements 3.52             

Basement Component Project Need Comments

Structures
Ground Level Footprint 7,185           
Sallyport and Sheriff's Parking 1,680           4 secure parking spaces (no bus-use tunnel connection to jail)
Sheriff's Transportation Storage 80                
Total Structure 8,945           
Parking
Secure Staff Parking 10                Judicial officers and key administrative staff
Total Parking Area 4,200           Assume basement parking at 420 SF per space
Total Basement Requirements
Subtotal Basement Requirements 13,145         
Vehicle Circulation 1,470           25% of parking area and sallyport
Total Basement GSF 14,615          
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3. Site Selection 

Due to the size of the potential site to be donated by the County of Sutter to the state (described 
below) and prisoner transport tunnel leading from the Jail, the site program for this project 
assumes a basement.  

 
The County of Sutter set aside property for a courthouse 25 years ago when they developed a 
new Jail, as shown in Figure 11.  This site is approximately 3.25 acres The selection of this 
site—should funding for this project be appropriated—is dependent on establishment and 
confirmation of site selection criteria by the Project Advisory Group, which is established by 
Rule of Court 10.184(d) to advise the AOC on key project decisions. 

 
FIGURE 11 

Proposed Site Location 
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F. Design Criteria 

Per the California Trial Court Facilities Standards, California court facilities shall be designed 
to provide long-term value by balancing initial construction costs with projected life cycle 
operational costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on April 21, 
2006. 

G. Sustainable Design Criteria 

Per the California Trial Court Facilities Standards, architects and engineers shall focus on 
proven design approaches and building elements that improve court facilities for building 
occupants and result in cost-effective, sustainable buildings. All courthouse projects shall be 
designed for sustainability and, at a minimum, to the standards of a LEED TM “Certified” rating. 
Depending upon the project’s program needs and construction cost budget, projects may be 
required to meet a higher standard. At the outset of the project, the AOC will determine whether 
the project will participate in the formal LEED certification process of the United States Green 
Building Council.  
 
For additional criteria, performance goals, and information on energy savings programs please 
refer to the California Trial Court Facilities Standards. 

H. Provision for Correction of Seismic Deficiencies and Disposition of Property 

When a facility has been rated seismically deficient, neither title nor responsibility can be 
transferred until provision is made for correction of the deficiency except when transfer occurs in 
accordance with SB 10 (Ch. 44, Statutes of 2006) which was enacted in August 2006.  At this 
time, no agreements as to specific provision for correction of a seismic deficiency have been 
fully negotiated or executed.  Provisions that may be made in lieu of seismic retrofit of an 
existing building may include participation in a joint powers authority organized for the purpose 
of funding earthquake related damage in a building with a level V seismic rating, or some other 
financial arrangement acceptable to the Judicial Council of California and the California 
Department of Finance.   

I. Estimated Project Cost  

The estimated project cost to construct the recommended courthouse project is $103.4 million, 
without financing. This is based on a building of approximately 78,701 BGSF.  
 
Construction costs for the courthouse are estimated to be $90.3 million and include site grading, 
site drainage, lighting, landscaping, drives, loading areas, vehicle sallyport, and parking spaces. 
Construction costs include allowances for furniture, fixtures, and equipment (FF&E) and data, 
communications, and security. Construction costs are escalated to the start and midpoints of 
construction based on 8 percent annual escalation (5 percent escalation and 3 percent market 
conditions). 
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Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, project management, CEQA due diligence, property appraisals, 
legal services, utility connections, and plan check fees for the state fire marshal and access 
compliance. 
 
Cost criteria include the following: 
 

 The total project cost3—without financing costs—is $103.4 million. For the courthouse, 
total cost by project phase includes: Acquisition Phase at $5.1 million, Preliminary Plans 
Phase at $3.4 million, Working Drawings Phase at $4.3 million, and Construction Phase 
at $90.3 million.  

 The actual costs could change, depending on the economic environment and when the 
actual solution is implemented. The estimates were created by applying current cost rates 
and using a best estimate of projected cost increases. 

 
 The estimate is based on a hypothetical building; it does not represent a specific 

construction type, the use of specific building materials, or a predetermined design. The 
analysis is based on a series of set performance criteria required for buildings of similar 
type and specifications.  

 
 The estimates do not include support costs such as utilities and facilities maintenance. 

 

J. Project Schedule 

Preliminary project schedules have been developed assuming that funding is included in the 
2009–2010 State Budget Act. This schedule is based on a traditional design/bid/build project 
delivery. If the performance based infrastructure proves to be the most effective delivery method, 
this schedule may be reduced. 
 
Proposed Project Schedule 
Land Acquisition (including CEQA)    July 2009–July  2011 
Preliminary Plans      October 2011–May 2012 
Working Drawings      May 2012–January 2013 
Construction       May 2013–January 2015 
 
The project schedule is provided in Figure 12.

                                                 
3 The total project cost, which has been provided by the Cumming Corporation, Inc., has been escalated to the mid-
point of construction and has been based on the construction schedule provided in Section IV of this report. 
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FIGURE 12 
Project Schedule 
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K. Impact on Court’s FY 2009–2010 Support Budget 

Impact on the trial court and the AOC’s support budgets for FY 2009–2010 will not be material. 
It is anticipated that this project will impact the AOC and trial court support budgets in fiscal 
years beyond the current year as certain one-time costs and ongoing costs are incurred. These 
costs that are directly associated with the construction and commissioning of the new courthouse 
are included in the estimate of project cost that precedes this section. In the long term, a new 
facility will be more efficient to operate due to consolidation improved systems and use of space. 
This will result in lower operating costs when reviewed incrementally.  Any existing operational 
cost savings identified as a result of the new facility will be considered for redirection to offset 
the ongoing facility operational costs of the new courthouse. 
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APPENDIX A 

A. Executive Summary of the 2003 Master Plan 

Introduction 
 
The Lockyer-Isenberg Trial Court Funding Act of 1997 shifted responsibility for funding trial 
court operations from the counties to the state and established the Task Force on Court Facilities 
(Task Force) to identify facility needs and possible funding alternatives. It was the overarching 
recommendation of the Task Force that responsibility for trial court facilities funding and 
operation be shifted from the counties to the state. The Task Force developed a set of findings 
and recommendations after surveying the superior court facilities to identify the functional and 
physical problems of each facility.  
 
In June 2001, the AOC began a capital planning process to develop a facility master plan for 
each of the 58 trial courts in California. Each master plan was guided by a steering committee or 
project team composed of members of the local court, county administration, county justice 
partners, and the AOC. The master plans confirmed the Task Force findings related to physical 
and functional conditions, refined the caseload projections for each court, considered how best to 
provide court services to the public, developed judicial and staffing projections, and examined 
development options for how best to meet goals related to court service, operational efficiency, 
local public policy, and cost effectiveness. 
 
The Facilities Master Plan prepared for the Superior Court of California, County of Sutter, dated 
October 2002, built upon the Task Force findings. The goal of the master plan was to develop a 
practical, cost-effective, 20-year framework for phase facility improvements to meet anticipated 
operational and service needs. The master plan presented the facilities options and made 
recommendations.  
 
A summary of the master plan is provided here as a reference document.   The difference 
between the project proposed in this report and the one recommended in the court facilities 
master plan is the number of courtrooms planned for the new facilities.  The master plan 
projected space needs out twenty years so it called for construction of more courtrooms for 
future judgeships.   
 
Superior Court of California, County of Sutter 
Court Facilities Master Plan 
 
The only option which can provide the Sutter County Superior Court with facilities which meets 
the long term twenty year space requirements, the court’s operational needs, and balances initial 
capital costs with long term operating costs is a new court facility.  It should be constructed in 
the County Government Center site (Civic Center Boulevard) in close proximity to the county 
jail with a connection through a basement level tunnel.  The option is endorsed by both court and 
county officials and is in keeping with court and county long-range facility goals.  This concept 
has been a central part of the county’s facilities master plan efforts since 1989 and has been 
supported in three previous county planning documents.  
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This option should be initiated as soon as funds can be identified since there is no interim 
strategy available for meeting short and intermediate court facilities needs.  Committing 
additional funds for renovation of existing facilities should be limited to those necessitated by 
existing code issues (i.e. ADA bathrooms) and repairs to existing systems (plumbing, electrical, 
and HVAC).   
 
 
Excerpted from: 
Superior Court of California, County of Sutter, Facilities Master Plan, Daniel C. Smith & Associates  
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APPENDIX B 

A. Detailed Space Program 

Introduction 
 
A detailed space program was developed for the proposed project.  
 
The following table is the summary of the program; the following pages include a series of tables 
with a list of spaces required for each major court component. 
 
Superior Court of California, County of Sutter
Summary of Court Program for the New Yuba City Courthouse May 15 2008

Division or Functional Area
Courtrooms Staff BGSF

Court Administration 22.00 2,889
Support Services 15.00 1,563
Court Sets / Judiciary 7 7.00 23,100
Criminal Division/Traffic/Juvenile/Jury Staff  27.00 4,771
Civil/Small Claims Division Staff  9.00 2,252
Family Division Staff  11.00 4,590
Justice Partners 0.00 594
Court and Building Operations 6.00 12,486
Subtotal 7 97.00 52,243

Interdepartmental Circulation/Restrooms/Bldg. Support1 25% 13,061
Basement Component2 7,430
Building Envelope/Mechanical/Electrical3 10% 5,967
Total Building Gross Area 78,701

Notes:
1. Includes staff restrooms, public restrooms, public telephones, drinking fountains, janitor closets, etc.
2. Includes vehicle sally port, secured judicial parking, sheriff parking, court support, and storage.
3. Includes telecommunication and electrical closets, mechanical shafts, elevator machine room, etc.  
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Functional Area
Staff Support NSF BGSF

Court Administration

Court Executive Officer 225 1 225
Administrative Analyst 150 1 150
Information Systems Director 150 1 150
Information Systems Analyst 100 2 200
Court Fiscal Management 150 1 150
Court Accountant 100 1 100
Accounting Technician 64 1 64
Court Clerk -Fiscal 64 4 256
Appeals & Records Management Clerks 64 4 256
Emergency Services Manager 100 1 100
Court Security Attendant 64 5 320
Multi-purpose Conference Room 240 1 240
Copy/Supply Room 100 1 100

     Total Court Administration 22 2,311 1.25
Department Gross Square Feet 2,889

Spaces shown in italics are not assigned to specific staff as workspace.

Unit
Area

Grossing
Factor

 
 
 

Functional Area
Staff Support NSF BGSF

Support Services

Court Operation Manager 120 1 120
HR Manager 150 1 150
Administrative Asst. 64 1 64
Legal Research Attorney 100 1 100
Court Interpreter 64 2 128
Building Maintenance Coordinator 64 1 64
Court Custodian 64 1 64
Court Reporters 80 7 560
Copy/Supply Room (share w/admin) 80 0 0

   Total Support Services 15 1,250 1.25
Department Gross Square Feet 1,563

Spaces shown in italics are not assigned to specific staff as workspace.

Unit
Area

Grossing
Factor
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Functional Area
Staff Support NSF BGSF

Court Sets / Judiciary

Court Sets/Judiciary
Courtroom Multi-purpose (jury) 1,600 6 9,600
Large/ Arraignment Courtroom 2,100 1 2,100
  Subtotal Courtrooms 0 7 11,700 12,870 1.10

Jury Suite (kitchenette and closet) 350 4 1,400
Jury Restrooms 60 8 480
Attorney/Client/Witness Rooms 100 14 1,400
Shared Courtroom Holding (2 cells, 1 interview) 140 4 560
Courtroom Waiting 225 7 1,575
Courtroom Technology/Equipment Room 80 1 80
Exhibit Storage Closet 50 7 350

Total Court Sets 0 5,845 6,430 1.10

Judiciary
Judicial Chambers (includes toilet & closet) 400 7 2,800
Conference/Legal Collection 240 1 240
Copy Room/Supplies (share w/admin) 80 0 0
   Total Judiciary 7 3,040 3,800 1.25

Total Court Sets/Judiciary 7 20,585
Department Gross Square Feet 23,100

Unit
Area

Grossing
Factor

 
 
 

Functional Area
Staff Support NSF BGSF

Criminal Division/Traffic/Juvenile/Jury Staff

Court Services Supervisor 100 2 200
Clerks 64 25 1,600
Service Counter Area - Criminal 400 1 400
Service Counter Area - Compliance 200 1 200
Service Counter Area - Traffic 400 1 400
Records Viewing (w/copier, printer, etc.) 150 1 150
Active Records 600 1 600
Copy/Supply Room 120 1 120

     Total Criminal Division Staff 27 3,670 1.30
Department Gross Square Feet 4,771

Spaces shown in italics are not assigned to specific staff as workspace.
Service Counters: 100 NSF for each station, queuing for 5 persons at each station.  4 stations for Criminal and Traffic.  
2 stations for Compliance. 
Clerks staff total includes three new for the new Judge.

Unit
Area

Grossing
Factor
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Functional Area
Staff Support NSF BGSF

Civil/Small Claims Division Staff

Court Services Supervisor 100 1 100
Clerks 64 8 512
ADR Conference Room 180 1 180
Records Viewing Room 120 1 120
Service Counter Area 200 1 200
Active Records 500 1 500
Copy/Supply Room 120 1 120

Total Civil Division Staff 9 1,732 1.30
Department Gross Square Feet 2,252

Spaces shown in italics are not assigned to specific staff as workspace.
Service Counter: 100 NSF for each station, 2 stations, queuing for 5 persons at each station.

Unit
Area

Grossing
Factor

 
 
 

Functional Area
Staff Support NSF BGSF

Family Division Staff

Family Court Mediator 225 1 225
Family Court Investigator 100 2 200
Probate Investigator 100 1 100
Family Law Facilitator 150 1 150
Self-help Attorney 100 1 100
Child Support Commissioner 100 1 100
Clerk 64 4 256
Service Counter Area 400 1 400
Records Viewing Room 120 1 120
Active Records 600 1 600
Copy/Supply Room 80 1 80
Child Waiting (Serves entire building) 300 1 300
Orientation Room 150 1 150
Mediation Waiting Area 150 1 150
Mediation/Workshop Rooms (16-18 per.) 300 2 600

1.30
Total Family Division 11 3,531

Department Gross Square Feet 4,590

Spaces shown in italics are not assigned to specific staff as workspace.
Service Counter: 100 NSF for each station, 4 stations, queuing for 5 persons at each station.

Unit
Area

Grossing
Factor
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Functional Area
Staff Support NSF BGSF

Justice Partners

District Attorney Workspace 120  1 120
Public Defender Workspace 120 1 120
Probation Officer Workspace 120 1 120
Family Support Agencies Workspace 120 1 120
Copy/Work Room 60 1 60

Total Justice Partners Staff 0 540 1.10
Department Gross Square Feet 594

Note: These are hotel offices only; staff not permanently assigned to space.

Unit
Area

Grossing
Factor
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Functional Area
Staff Support NSF BGSF

Court and Building Operations

Public Area
Entry Vestibule 120 1 120
Public Lobby 400 1 400
  (includes Information Kiosk/Center)
Vending Area with Tables 80 1 80
  Subtotal Public Area 0 600 660 1.10

Court Security Screening
Security Screening (one entrance) 250 2 500
Interview/Holding 64 1 64
Total Court Security Screening 0 564 620 1.10

Jury Assembly Area
Jury Assembly Staff 64 3 192
Supervisors Office 120 1 120
Entry Queuing (25% of jury call) 14 50 700
Reception/Registration 120 1 120
Jury Assembly Room (avg jury call 200 per day) 12 200 2,400
Forms Counter (5% of jury call) 5 10 50
Vending Area (use public vending) 100 0 0
Restroom; male (use public restrooms) 150 0 0
Restroom; female (use public restrooms) 150 0 0
  Total Jury Assembly Area 4 3,582 4,298 1.20

Self Help Service Center
Resource Staff 64 1 64
User work space with Tables 120 1 120
Computer Terminals 25 3 75
Conference Room 200 1 200
   Total Self Help Service Center 1 459 551 1.20

Court Support 
Mail/Central Copy Facilities 200 1 200
Staff Break Room 200 2 400
Lactation Room 80 1 80
Staff Shower/Restroom (1M/1F) 80 2 160
     Total Court Support 0 840 924 1.10

Unit
Area

Grossing
Factor
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Functional Area
Staff Support NSF BGSF

In-Custody Holding
Pedestrian Sallyport 100 1 100
Control Room 180 1 180
Central Holding 
   Group Holding - Male 150 3 450
   Group Holding - Female 150 1 150
   Individual Holding - Male 40 4 160
   Individual Holding - Female 40 2 80
   Juvenile Group Holding - Male 150 2 300
   Individual Juvenile Holding - Male 40 2 80
   Individual Juvenile Holding - Female 40 2 80
Attorney/Detainee Interview Rooms 60 4 240
Booking Station 80 1 80
Sheriff Station (includes weapons locker/storage) 120 1 120
Sheriff Station Toilet/Locker: M 80 1 80
Sheriff Station Toilet/Locker: F 80 1 80
Sergeant Office 100 1 1 100
  Total In-Custody Holding 1 2,280 3,078 1.35

Inactive Records Storage
Evidence Vault 200 1 200
Inactive Records 1 1000 1 1,000
  Total Records Storage 0 1,200 1,320 1.10

Support for Building Operations
Loading/Receiving Area 80 1 80
Storage 200 1 200
Computer Room 200 1 200
Main Electrical Room 150 1 150
Main Telecommunications Room 150 1 150
Housekeeping Storage 80 1 80
Maintenance Equipment Storage/Workshop 80 1 80
  Subtotal Building Operations 0 940 1,034 1.10

Total Court and Building Operations 6 10,465
Department Gross Square Feet 12,486

Spaces shown in italics are not assigned to specific staff as workspace.
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